
Report Date: 9/30/99 Reporting Period: 8/26/99-9/25/99
Project: STA-1 Inflow and Distribution Works Engineer of Record: Stanley Consultants Inc.
Contract No.: C-E111 Contractor: The Murphy Construction Company
Description:

Scheduled Percent Complete Dollars: Actual Percent Complete Dollars:
(From Approved Baseline Schedule) (From Current Schedule)

Scheduled Percent Complete Time: Actual Percent Complete Time:
(From Current Schedule) (Calculated From Dates)

Original Contract M/WBE Goal (%): 18.0 Original Contract M/WBE Attained to Date (%): 15.4
Projected M/WBE at Completion (%): 17.2

Date of Contract: 4/25/97 Schedule Earned  to Date $6,841,651
Contract Start Date: 5/29/97 Current Retainage Held $658,015
Original Completion Date: 9/29/99
Liquidated Damages: $/day $1,500 Value Current Stored Materials $0

Actual Start Date: 5/29/97 Original Contract Amount: $6,488,000
Adjusted Completion Date: 9/29/99 Change Orders Approved: $353,651
Current Schedule Completion Date 9/24/99 Revised Current Contract Amount: $6,841,651
Approved Contract Time: Days 853 Change Order Per Cent: 5.45%

Pending Modifications: -$53,986
Time Extensions Requested Days 63
Approved Extensions: Days 63 Pending Revised Contract Amount: $6,787,665
Time Extensions Pending 0

Remaining Contract Contingency: $50,749
Last Schedule Update (Date): 8/26/99
Ahead (Behind) Schedule Days 5
Contract Time Used: Days 818

Financial Exceptions & Comments: None

Schedule Exceptions & Comments: None

Project Resident Engineer's Comments: G-300, G-301, G-302 and the Separation Levee are substantially complete.
This is the final monthly report.

Name: Signature:
Cled Weldon,  791-4190 x4423 Signature on File

Contract Schedule Status: Financial Summary:

100.00%

South Florida Water Management District

Everglades Construction Project

MONTHLY CONSTRUCTION PROGRESS REPORT
(Note: This report is prepared for project progress monitoring purposes)

This project redirects the discharges from the S-5A Pump Station via the L-40 and L-7 Borrow Canals to STA 1 West 
and STA 1 East.  The work includes the construction of:
a)  G300, a two roller gate water control structure located near L40,
b)  G301, a three roller gate water control structure located near L7,
c)  G302, a two roller gate water control structure located in L7 which provides inflow to STA 1 W and contains an 84 
inch culvert to reroute the ENR supply canal under the G302 weir,
d)  A 5900 foot access canal which connects the L40 and L7 borrow canals,
e)  A 6200 foot separation levee which crosses WCA 1 and connects G300 & G301,
f)  Other work including an inflow canal & levee to STA 1W, ENR supply canal intake & discharge structures, 
relocation of L7 levee.

Project Progress Summary

Project Data
Contract: Payment Status:

100.00%100.00%

100.00%


